
Contract No. YL/2023/01
Hung Shui Kiu / Ha Tsuen New Development Area Second Phase Development – Contract 1 -

Site Formation and Engineering Infrastructure Works

Part T
Major Activities in Apr 2025 
• General Site Clearance
• Construction of utilities
• Construction of CLC Footing
• Removal of Bar Fencing
• Fabrication of MiC of PM’s Office
• Demolishing of Height Gantry

Upcoming Works (May 2024 – Jul 2025)
• General Site Clearance
• ELS Works for Construction of CLC and 
PM’s Office
• Footing and Utilities
• Removal and Relocation of MTRC 
Boundary Fence
• Fabrication of MiC of CLC and PM’s Office
• Demolishing of Height Gantry

Part G
Major Activities in Apr 2025
• General Site Clearance

Upcoming Works (May 2024 – Jul 2025)
• Demolition of Warehouses
• Asbestos Survey
• Bats Roost Survey (by ET)

Part A, B, C, D
Major Activities in Apr 2025
• General Site Clearance

Upcoming Works (May 2024 – Jul 2025)
• -

Part E, F
Major Activities in Apr 2025
• Watermain Laying Works

Upcoming Works (May 2024 – Jul 2025)
• Watermain Laying Works

Part H, J, K, L, M, N, O, P, Q, R, S
Major Activities in Apr 2025
• General Site clearance
• Ground Investigation Works

Upcoming Works (May 2024 – Jul 2025)
• Ground Investigation Works
• Asbestos Survey
• Bats Roost Survey (by ET)
• Demolition of Villager’s Houses


