
Contract No. YL/2023/01
Hung Shui Kiu / Ha Tsuen New Development Area Second Phase Development – Contract 1 -

Site Formation and Engineering Infrastructure Works

Part T
Major Activities in Aug 2025 
• General Site Clearance
• FS Tank Room Construction
• Construction of Pole Mount Transformer
• Underground Utilities laying works

Upcoming Works (Sep 2025 – Nov 2025)
• General Site Clearance
• FS Tank Room Construction
• Construction of CLC & PM’s Office Footing 
& Superstructure
• Underground Utilities laying works

Part G
Major Activities in Aug 2025
• Demolition of Warehouses
• Asbestos Survey
• Bats Roost Survey (by ET)

Upcoming Works (Sep 2025 – Nov 2025)
• Demolition of Warehouses
• Site formation works

Part A, B, C, D
Major Activities in Aug 2025
• General Site Clearance
• Ground Investigation Works

Upcoming Works (Sep 2025 – Nov 2025)
• Ground Investigation Works

Part E, F
Major Activities in Aug 2025
• Watermain Laying Works

Upcoming Works (Sep 2025 – Nov 2025)
• Watermain Laying Works

Part H, J, K, L, M, N, O, P, Q, R, S
Major Activities in Aug 2025
• General Site clearance
• Ground Investigation Works
• Site formation works

Upcoming Works (Sep 2025 – Nov 2025)
• Ground Investigation Works
• Asbestos Survey
• Bats Roost Survey (by ET)
• Demolition of Villager’s Houses


