
Contract No. YL/2023/01
Hung Shui Kiu / Ha Tsuen New Development Area Second Phase Development – Contract 1 -

Site Formation and Engineering Infrastructure Works

Part T
Major Activities in Feb 2025 
• General Site Clearance
• Pre-Checking of Height Gantry
• Construction of temporary drain
• ELS Works for Construction of CLC

Upcoming Works (Mar 2024 – May 2025)
• General Site Clearance
• ELS Works for Construction of CLC and 
PM’s Office
• Footing and Utilities
• Removal and Relocation of MTRC 
Boundary Fence
• Construction of temporary drain
• Fabrication of MiC of CLC and PM’s Office
• Pre-Checking of Height Gantry
• Demolishing of Height GantryPart G

Major Activities in Feb 2025
• Ground Investigation Works

Upcoming Works (Mar 2024 – May 2025)
• Ground Investigation Works
• Asbestos Survey
• Bats Roost Survey (by ET)

Part A, B, C, D
Major Activities in Feb 2025
• Ground Investigation Works

Upcoming Works (Mar 2024 – May 2025)
• -

Part E, F
Major Activities in Feb 2025
• Excavation for Watermain Works

Upcoming Works (Mar 2024 – May 2025)
• Utilities Detection
• Construction for Watermain Works

Part H, J, K, L, M, N, O, P, Q, R, S
Major Activities in Feb 2025
• General Site clearance
• Ground Investigation Works

Upcoming Works (Mar 2024 – May 2025)
• Ground Investigation Works


