
Contract No. YL/2023/01
Hung Shui Kiu / Ha Tsuen New Development Area Second Phase Development – Contract 1 -

Site Formation and Engineering Infrastructure Works

Part T
Major Activities in Sep 2025 
• Excavation Works at Part T
• Removal of Bar Fencing
• FS Tank Room Construction
• Construction of CLC Superstructure
• Glass Installation for CLC
• Drainage, Sewerage and Water Supply 
System for CLC
• Roadworks for CLC

Upcoming Works (Oct 2025 – Dec 2025)
• Excavation Works at Part T
• Removal of Bar Fencing
• Construction of CLC Superstructure
• Glass Installation for CLC
• Drainage, Sewerage and Water Supply 
System for CLC
• Roadworks for CLC

Part G
Major Activities in Sep 2025
• Demolition of Warehouses
• Asbestos Survey
• Bats Roost Survey (by ET)

Upcoming Works (Oct 2025 – Dec 2025)
• Demolition of Warehouses
• Site formation works

Part A, B, C, D
Major Activities in Sep 2025
• General Site Clearance
• Ground Investigation Works

Upcoming Works (Oct 2025 – Dec 2025)
• Ground Investigation Works
• Demolition of Warehouses

Part E, F
Major Activities in Sep 2025
• Watermain Laying Works

Upcoming Works (Oct 2025 – Dec 2025)
• Watermain Laying Works
• Demolition of Villager’s Houses
• Bats Roost Survey (by ET)

Part H, J, K, L, M, N, O, P, Q, R, S
Major Activities in Sep 2025
• General Site clearance
• Ground Investigation Works
• Site formation works

Upcoming Works (Oct 2025 – Dec 2025)
• Ground Investigation Works
• Asbestos Survey
• Bats Roost Survey (by ET)
• Demolition of Villager’s Houses
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