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Infrastructure Works

Site Formation and Engineering

Second Phase Development - Contract 3 -

New Development Area 

Hung Shui Kiu/Ha Tsuen 

Contract No. YL/2023/03

November 2025
- Removal of existing cables

September - December 2025
-Ground Investigation

September - December 2025
-Drainage Work

September - December 2025
-Pai Lau (Shek Po Shuen)

November 2025
- Drainage Work

October 2025
-Water supply works (Removal existing pipe)

September - December 2025
-Ground Investigation

September - December 2025
-Pai Lau (Fui Shai Wai)

November 2025
-Box Culvert excavation

November - December 2025
Temporary Nullah diversion
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