

Contract No. YL/2023/01 Hung Shui Kiu / Ha Tsuen New Development Area Second Phase Development -Contract 1 - Site Formation and Engineering Infrastructure Works

Construction works programme

Items	Construction Activities	2025														
		Feb			Mar			Apr				May				
1	Caring Visit															
	Tree Survey						! !									
	Site Appraisal								:	:					:	
	UU Detection															
5	GI works															
6	Utilities Laying Works															
	Realign of Bar Fencing								<u> </u>							
8	Demolition Works								<u> </u>						<u> </u>	
	Construction of CLC & PM's Office Footing							<u> </u>								
10	Demolition of Existing Height Restriction															
10	Gantry and Footing at Part T															



Contract No.: YL/2023/02

Project: Hung Shui Kiu/Ha Tsuen New Development Area Second Phase Development -

Contract 2 - Fresh Water Service Reservoir and Associated Mainlaying Works

Construction works programme

	Construction Activities		2025											
			Feb			Mar			Apr			May		
1	Tree Felling													
2	Ground Investigation													
3	Earthworks													
4	Piezometer / Standpipe Installation												:	
5	Site Clearance and Tree felling at Part E													
6	Preparation of TTA for pipe laying													
7	Site Office Setup													
8	Pipe laying													