Construction Programme for Contract 1

Contract No. YL/2023/01 Hung Shui Kiu / Ha Tsuen New Development Area Second Phase Development -Contract 1 - Site Formation and Engineering Infrastructure Works

Construction works programme

Items	Construction Activities	2025									
		Jun	Jul	Aug	Sep						
1	Caring Visit										
2	Tree Survey										
3	Site Appraisal										
4	UU Detection										
5	GI works										
6	Watermain Laying Works										
	Realign of Bar Fencing										
	Excavation Works at Part T										
9	Tree Felling Works										
	Construction of Pole Mount										
10	Transformer										
11	Demolition Works										
-	Construction of CLC & PM's Office										
	Footing & Superstructure										
	FS Tank Room Construction										
14	CLC Sewerage Connection Works at										
	Kiu Cheong Road										

Construction Programme for Contract 2

Contract No.: YL/2023/02

Project: Hung Shui Kiu/Ha Tsuen New Development Area Second Phase Development – Contract 2 - Fresh Water Service Reservoir and Associated Mainlaying Works

Construction works programme

	Construction Activities	2025										
	Construction Activities	June		July		August		September				
1	Tree Felling											
2	Ground Investigation											
3	General Temporary Slope Works											
4	Piezometer / Standpipe Installation											
5	Preparation of TTA for pipe laying											
6	Site Office Setup											
7	Pipe laying											