

File : 4/16/2024
S:\HKC\Projects\278000\278463_CE_1-2020_HSK-HT_NDA-DC-05_Int_Proj_Data\05-03_BMA\02-Drawing\278463_C4_GEN_1251.dwg

	PART D1		PART G7		PART L1
	PART D2a		PART G8		PART L2
	PART D2b		PART H1		PART L3
	PART D3		PART H2		PART L4
	PART D4		PART H3		PART L5
	PART D5		PART J1		PART M1
	PART D6		PART J2		PART M2
	PART E		PART K1		PART M3
	PART F		PART K2		PART M4

Oct- Dec 2025
Ground Investigation
Works at Parts H1,
H3 and H4 (subject to
HA confirmation)

Oct 2025
Ground Investigation
Works within the Site
at Part D1

Oct 2025
Trial Pit / Trial Trench
Excavation for
watermain diversion
works at Tin Ha Road

Sep 2025
Ground Investigation
Works within the Site
at Parts D4 and G7

Oct 2025
Temporary Diversion
for South Tributary of
Tin Sum Channel

Sep 2025
Trial Pits for Sam-
pling for contamina-
tion investigation
works at part G8

Sep - Dec 2025
Tree Survey
Site Survey
Condition Survey to accessed site area
Site clearance to accessed site area
Free Felling (subject to land resumption
condition and approval of TPRP)

